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US Armv Corns Denver' Colorado Task Order # 0014

of Engineers* Rapid pesp0nse/project Resources inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 1,758,164.87
Site Funds Available: |$ 1,036,933.96)

* Excludes: Fee, Fixed Price Subcontracts

Costs to Dafe Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 457,794.53
Direct Costs: 74% $ 1,300,370.34

$ 1,758,164.87
This week:
Indirect Costs: 20% $ 26,437.01
Direct Costs: 80% $ 108,365.82

$ 134,802.83

Dally Burn Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 4,097.20
Direct Costs: $ 14,839.18

$ 18,936.38

" Excludes Fee, Fixed Price Subs 2

Site Funds Avaiable Until: I 12/24/2003 |
Target Completion: 19 Dec 2003

Weekly Budget Summary

) Contract # DACA45-01 -D-0001 pi 1 JQ 8 I £

Award Date 18-Jul-03 r\f\r*\ 11 AC?
Start Date: 21-Jul-03 DOG U M E
Completion: 31-Jul-04

#15

* Costs Thru:

' JI1/31/2003
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Budget Summary:
Task:

indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 2,178.04
$ 13,900.84
$ 9,317.80
$ 1,040.33
$

$

$ 6,119.68
$ 12,794.86
$ 47,305.50
$ 246,495.24
$ 140,138.42
$ 4,940.83
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 174,414.17
$ 2,969,513.00

$
$ 2,974.12
$ 30,426.54
$ 11,931.69
$
$ 30,163.21
$ 12,659.10
$ 987.76
$ 6,050.83
$
$ 4.269.67

$
$ 4,739.27
$ 4,163.69
$
$ (0.06)
$
$ 134,802.83

$ 48,763.00
$ 100,010.87
$ 254,585.10
$ 132,174.95
$ 7,732.16
$ 372,456.00
$ 137,003.37
$ 7,053.97
$ 71,950.58
$ 2,422.06
$ 20,773.44

$
$ 112,150.89
$ 31,543.73
$ 1,750.92
$ (0.70)
$ 174,414.17
$ 1,932,579.04

Remarks:
1) Scheduled crew rotation, Limited field ops Fri 31 Oct, All field activities will resume Monday 3 Nov 03.
2) Conducted Random 3 day Monthly Community Air Monitoring this week.
3) Conducted Monthly 3-day Random Air Monitoring event this week (Oct).
4) Completed 1 1 sites this week, 93 sites to date. Avg/site 3445sf thru 126.
5) Site Co-ord now focus's on Completion Agreements 43 to date.
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10/24/2003

Date
11/1/2003
11/2/2003
11/3/2003
11/4/2003
11/5/2003
11/6/2003
11/7/2003

This Week
To Date

$ 927.206.8J

Labor
$ 17,852.3*
$
$ 15,059.15
$ 14,094.41
$ 14,065.86
$ 14,727.4£
$ 5.977.1C
$ 81.776.4C
$ 1,008,983.2

VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Oder $OOM

Rap/d Response/Project Resources Inc.

> $ 131,187.01

Per Diem
5 $ 1,612.04

$
) $ 3,224.07

$ 1,612.04
> $ 1,612.04
) $ 841.38
) $ 416.23
> $ 9,317.80
3 $ 140,504.81

Weekly Cost Summary #1 5

Contract # DACA45-01-D-0001 Costs Thru:

Award Date 18-Jul-03 10/31/2003
Start Date 21-Jul-03
Completion: 31-Jul-04
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$ 163.690.08 $ 221,476.98 $ 172,153.77 $ 7,647.78 $ 174,414.17 (; l$ 1,797,776.64

Equipment
$ 2,617.08
$
$ 2,852.22
$ 2
$ 2
$ 2
$ 2

.520.08
,519.09
,519.09
,420.97

$ 15,448.53
$ 179,138.61

Material Subcontracts
$ 302.61 $
$ - $
$ 6,659.49 $
$ 127.47 $ 8,924.32
$ 9,201.93 $ 1,423.13
$ 99.00 $
$ 99.00 $ 1,423.13
$ 16,489.50 $ 11,770.58
$ 237,966.48 $ 183,924.35

Weekly Cost by Category

9% Q Labor

• Per Diem

D Equipment

Q Material

• Subcontracts

D Analytical

10% 0%

Hr̂
1°%s,̂ V

Cost to Date by Category

/58%

D Labor

Q Per Diem

D Equipment

D Material

B Subcontracts

D Analytical

Analytical Fee Daily Total Total Phase II
$ $ $ 22,384.11 $ 1,820,160.75
$ $ - $ $ 1,820,160.75
$ - $ $ 27,794.97 $ 1,847,955.72
$ - $ $ 27,278.32 $ 1,875,234.04
$ $ - $ 28,822.05 $ 1,904,056.09
$ $ $ 18,186.96 $ 1,922,243.05
$ $ $ 10,336.43 $ 1,932,579.48
$ $ $ 134,802.84 v-v::^:.:Kr.|%
$ 7,647.78 $ 174,414.17 $ 1.932,579.48 ^ Vvv ;

VB/l-70 Superfund Site
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. [rnpmj VB/l-70 Superfund Site

• ie A«M.. st--_~ Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 47,305.50
$ 246,495.24
$ 140,138.42
$ 4,940.83
$
$
$ 457,794.53

$ 65.80
$ 137.58
$ 508.66
$ 2,650.49

$ 1,506.86
$ 53.13
$
$
$ 4,922.52

$
$
$ 2,178.04
$ 13,900.84

$ 9,317.80
$ 1,040.33
$
$

$ 26,437.01

$
$
$ 198.00
$ 1,263.71

$ 847.07
$ 94.58
$
<t
M>

$ 2,403.36

$ 48,763.00
$ 100,010.87
$ 254,585.10
$ 132,174.95
$ 7,732.16
$ 372,456.00
$ 137,003.37
$ 7,053.97
$ 71,950.58
$ 2,422.06
$ 20,773.44
$
$ 112,150.89
$ 31,543.73
$ 1,750.92

$ 524.33
$ 1,075.39
$ 2,737.47
$ 1,421.24
$ 83.14
$ 4,004.90
$ 1,473.15
$ 75.85
$ 773.66
$ 26.04
$ 223.37
$
$ 1,205.92
$ 339.18
$ 18.83

$
$ 2,974.12
$ 30,426.54

$ 11,931.69
$
$ 30,163.21
$ 12,659.10
$ 987.76
$ 6,050.83
$
$ 4,269.67
$
$ 4,739.27

$ 4,163.69
$

$
$ 270.37
$ 2,766.05
$ 1,084.70
$
$ 2,742.11
$ 1,150.83
$ 89.80
$ 550.08

$
$ 388.15
$
$ 430.84
$ 378.52
$

Total Direct Costs:

Sub Totals:
Fee

$ 1,300,371.04 $ 13,982.48 $ 108,365.88 $ 9,851.44

$ 1,758,165.57 $ 18,905.01 $ 134,802.89 $ 12,254.81
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #1 5

Completed To Date Costs Thru:

93 10/31/2003
Completed This week

11
Page 3 of 4

$ 1,932,579.74 $ 20,116.22 $ 134,802.89 $ 13,466.02
* Fee Prorated across 144 anticipated Sites
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VB/l-70 Super-fund Site

Phase I
no A *». ««.*. Denver, Colorado Task Order # 0014
US Army Corps

Off Engineers* Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* DACA45-01-D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Costs Thru:
10/31/2003

Page 4 of 4

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Ftwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
total Direct Costs:

Current Budget Cost to Date Remaining
Dly Burn Rate
4 Week Avg Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 47,305.50
$ 246,495.24
$ 140,138.42
$ 4,940.83
$
$
$ 457,794.53

$ 594.11
$ (3,101.65)
$ (14,138.82)
$ 49,325.13
$ (61,626.09)
$ 20,363.37
$ 8,509.21
$ 7,743.16
$ 7,668.42

$ 50.67
$
$ 459.67
$ 2,118.42
$ 1,431.29
$ 37.15
$
$
$ 4,097.20

N/A
N/A
49
49
49
49
N/A
N/A

$
$
$ 22,523.59
$ 103,802.70
$ 70,133.33
$ 1,820.58
$ 8,509.21
$ 7,743.16
$ 214,532.57

$ 594.11
$ (3,101.65)
$ (36,662.41)
$ (54,477.57)
$ (131,759.42)
$ 18,542.79
$
$
$ (206,864.15)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 48,763.00
$ 100,010.87
$ 254,585.10
$ 132,174.95
$ 7,732.16
$ 372,456.00
$ 137,003.37
$ 7,053.97
$ 71,950.58
$ 2,422.06
$ 20,773.44
$
$ 112,150.89
$ 31,543.73
$ 1,750.92
$ 1,300,371.04

$ (32,764.16)
$ (43,483.23)
$ 201,308.90
$ 301,693.17
$ 28,779.72
$ (81,640.50)
$ 153,812.15
$ 283,761.55
$ 218,864.94
$ 54,867.19
$ 34,796.11
$ 9,714.54
$ (67,150.89)
$ (31,543.73)
$ (1,750.92)
$1,029,264.84

$ 330.10
$ 455.42
$ 3,708.22
$ 1,737.20
$ 32.55
$ 4,892.13
$ 1,798.74
$ 48.09
$ 751.29
$ 24.35
$ 498.30
$
$ 188.70
$ 374.09
$
$ 14,839.18

10
10
49
49
49
49
49
49
49
49
49
N/A
LS
49
LS

$ 3,300.97
$ 4,554.16
$ 181,702.69
$ 85,122.85
$ 1,594.71
$ 239,714.49
$ 88,138.14
$ 2,356.62
$ 36,813.35
$ 1,193.34
$ 24,416.46
$ 9,714.54
$ 5,500.00
$ 18,330.52
$ 5,500.00
$ 707,952.84

$ (36,065.13)
$ (48,037.39)
$ 19,606.21
$ 216,570.32
$ 27,185.02
$ (321,354.99)
$ 65,674.01
$ 281,404.93
$ 182,051.59
$ 53,673.85
$ 10,379.66
$
$ (72,650.89)
$ (49,874.25)
$ (7,250.92)
$ 321,312.00

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 1,932,579.74

$
$1,036,933.26 $ 18,936.38

$
$ 922,485.41

$

$ 114,447.85
' Assumes 19 Dec 2003 Target Completion



V PiDJectHesourcesInt Current Week's Costs by Type

Tak-lM Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $2,178.05

005 Site Coordination $2,521.86 $452.25

006 Removal $26,611.39 $3,815.15

007 T&D $9,923.91 $2,007.79

009 Restoration(Bckfill) $20,125.10 $4,017.11 $6,021.00

011 Site Coord Follow-up $4,269.68

013 Site Admin/lndirects $9,876.41 $3,312.36 $712.07

014 Lodging/Per Dim $9,317.78

015HomeOfflce $1,040.33

018 Community Air Mon. $403.88 $66.00 $4,269.38

09B Sod&Seed $3,582.90 $945.00 $630.00 $7,501.20

09C Garden & Flower Bed $987.75

09D Wise Restoration $1,646.82 $495.00 $3,908.99

19 Fuel.Oil.Misc Fid Su $4,163.69

$81,776.45 $9,317.78 $15,448.52 ' $16,489.51 $11,770.57

Extended

$2,178.05

$2,974.11

$30,426.54

$11,931.70

$30,163.21

$4,269.68

$13,900.84

$9,317.78

$1,040.33

$4,739.25

$12,659.10

$987.75

$6,050.81

$4,163.69

$134,802.83

Thursday. October 30. 2003 Page 1 of 1



Project Besonrceslnt JTD Costs by Type

Tok

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

09D

100

iM Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/Indirects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

Non-Billable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

$3,

$12,

$20,

$23,

$89,

$220,

$103,

$257,

$1,

$20,

$177,

$4,

$1,

$51,

$19,

931.

643.

126.

799.

710.

286.

916.

$0.

670.

093.

773.

409.

940.

215.

$0.

840.

623.

Per Diem

43 $366.39

93

69

54

60

76

51

00

84

28

43

76

$140,138.26

83

96

00

44

25

19 Fuel.Oil.Misc Fid Su

Equipment Materials

$1,821.

$150.

$27,178.

$4,538.07 $17,725.

$4,826.25 $5,473.

$32,171.49 $2,126.

$28,258.43

$84.38 $0.

$41,885.70 $72,899.

$1,328.

$0.

$49,820.88 $19,264.

$865.13 $149.

$534.96

$0.

$10,605.94 $4 ,469.

$7,053.

$5,547.31 $46,779.

$31,543.

Subcontracts Analytical Other Fee

86

94

82

38 $2,700.00

96

81

00 $7,647.75

43

78

00

53

14 $111,136.50 $0.00

00

16 $70,087.77

94

96

$174,414.17

71

Extended

$6,

$12,

$47,

$48,

$100,

$254,

$132,

$7,

$372,

$2,

$20,

$246,

$140,

$4,

$112,

$1,

$137,

$7,

$71,

$174,

$31,

119.

794.

305.

762.

010.

585.

174.

732.

455.

422.

773.

495.

138.

940.

150.

750.

$0.

003.

053.

950.

414.

543.

67

87

51

98

81

06

94

13

96

06

43

18

26

83

77

92

00

31

94

52

17

71

Thursday. October 30, 2003 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,008,983.23 $140,504.65 $179,138.52 $237,966.42 $183,924.27 $7,647.75 $174,414.17 $1,932,579.01

Thursday. October 30,2003 Page 2 of 2


